


STANDARDS AND ASSESSMENTS

Timeline for Implementation

Tentative as of September 2010



RTTT Staff Positions

Early Learning Outcomes: Project Coordinator (GS-27), Data Coordinator, Project Assistant (GS-26), Project Assistant (GS-22), Keyboard Specialist (SG-6)

RTTT-related Staff Positions

Director, Curriculum Services (M-5) –proposed permanent, not RTTT-funded


RFPs to be Developed

- ▶ Advanced Placement Professional Development for STEM
- ▶ Statewide Curriculum Resource Center for Math (Curriculum, Formative Assessments, Professional Development)
- ▶ Statewide Curriculum Resource Center for ELA (Curriculum, Formative Assessments, Professional Development)
- ▶ Statewide Curriculum Resource Center for Early Childhood Education (Curriculum, Formative Assessments, Professional Development, Parent Toolkit, Data Elements, Evaluation of Effectiveness)
- ▶ Statewide Curriculum Resource Center for Science, Technology and Engineering (Curriculum, Formative Assessments, Professional Development)
- ▶ Statewide Curriculum Resource Center for Social Studies and Economics (Curriculum, Formative Assessments, Professional Development)
- ▶ Statewide Curriculum Resource Center for the Arts (Curriculum, Formative Assessments, Professional Development)
- ▶ Evaluation of Statewide Curriculum Resource Centers in ELA and Math

DATA SYSTEMS

Timeline for Implementation

Tentative as of September 2010



RTTT-related Staff Positions (ES funded)

- ▶ Coordinator, Education Plans and Reports (M-4)
- ▶ Project Manager 3 (GS-27)
- ▶ Project Manager 1 (GS-23)
- ▶ Program Research Specialist 4 (GS-27)
- ▶ Program Research Specialist 3 (GS-23)
- ▶ Program Research Specialist 2 (GS-18)
- ▶ 2 Education Program Assistant 2 (GS-18)
- ▶ Information Technology Specialist 4 (GS-25)
- ▶ Information Technology Specialist 3 (Programming) (GS-23)
- ▶ Information Technology Specialist 3 (Data Base) (GS-23)
- ▶ 2 Information Technology Specialist 2 (Programming) (GS-18)
- ▶ 1 Grants Administrator (proposed)

RFPs to be Developed

- ▶ Data Portal / Instructional Reporting and Improvement System
- ▶ Early Warning System
- ▶ Electronic Student Transcripts
- ▶ Higher Education - Independent and Private Institutions
- ▶ Integration of Non-Education Systems



GREAT TEACHERS AND LEADERS

Timeline for Implementation

Tentative as of September 2010



2010			2011				2012				2013		2014		
September	November	December	January	March	May	July	September	October	February	May	June	September	May	September	September
<p>Convene Regents Task Force on Teacher and Principal Effectiveness</p> <p>Regents approve regulations to create new pathways to prepare STEM teachers</p> <p>Issue RFP: graduate level clinically rich teacher preparation pilot programs</p>	<p>Regents approve regulations to create new pathways to prepare STEM teachers</p> <p>Issue RFP: graduate level clinically rich teacher preparation pilot programs</p>	<p>Regents approve teaching standards</p> <p>Issue RFP: Pilot program for principals</p> <p>Issue RFP: Undergraduate pilot program for teachers</p>	<p>Issue RFP: Teacher Model Induction Program</p> <p>Issue RFP: Leadership Academies for principals</p> <p>Issue invitation: Innovative Compensation Incentive Fund</p> <p>Issue Invitation: Transfer Funds</p>	<p>Regents approve regulations for student growth and other criteria for performance evaluations</p> <p>Implement professional development Network Teams</p> <p>Regents review performance evaluation regulations for teachers and principals</p>	<p>Implement new performance evaluations for teachers and principals</p> <p>Award Teacher Model Induction Program funds</p> <p>Award funds for clinically rich teacher and principal pilot programs</p> <p>Award Transfer Funds grant</p> <p>Implement 1st Cohort of Leadership Academy</p>	<p>Award Innovative Compensation Incentive Funds grant</p>	<p>Implement more rigorous content specialty tests</p> <p>Implement performance based assessment for teachers and principals (implemented for pilot programs)</p> <p>Regents approve regulations to implement the new Teacher Career Development Continuum (certification structure (novice, professional, master and teacher leader)</p> <p>Regents approve regulations to implement new Principal Career Development Continuum certification structure (novice, lead, peer, master)</p>	<p>Implement 2nd Cohort of Leadership Academy</p> <p>Implement Teacher/Principal performance profile of preparation programs</p>	<p>Implement performance based assessment for initial certification for teachers</p> <p>Implement performance based assessment for professional certification for teachers</p> <p>Implement performance based assessment for initial certification for school principals</p>	<p>Implement 3rd Cohort of Leadership Academy</p>	<p>Evaluate Model Teacher Induction programs</p>				

RTTT Staff Positions

- ▶ **Creating Teacher and Principal Career Ladder**
Project Coordinator (GS-26) and 2 Project Assistants (GS-22)
- ▶ **Clinically Rich Teacher Preparation Programs**
Project Coordinator (GS-26), Project Assistant (GS-22), Secretary (GS-6)
- ▶ **Clinically Rich Principal Preparation Programs**
Project Coordinator (GS-26), Project Assistant (GS-22), Secretary (GS-6)

RFPs to be Developed

- ▶ Creating Teacher/Principal Career Ladder
- ▶ Clinically Rich Principal Preparation Program
- ▶ Model Teacher Induction Program
- ▶ Leadership Academies for School Principals
- ▶ Clinically Rich Teacher Preparation Program (Graduate)
- ▶ Clinically Rich Teacher Preparation Program (Undergraduate)
- ▶ Innovative Compensation Incentive Fund (grants)
- ▶ Transfer Fund (grants)

TURNING AROUND LOW PERFORMING SCHOOLS

Timeline for Implementation

Tentative as of September 2010



2010				2011				2012				2013				2014																																					
September	October	November	December	January	February	March	April	May	June	July	September	October	March	April	June	October	March	April	June	October																																	
First cohort of PLAs begin model implementation	Restructuring plans due for PLAs identified in February	Regents approve regulations on non-material charter school revisions	Issue RFP: Turnaround Partners	Issue RFP: Digital Courses	JIT visits to NYC PLAs identified in 2009-10 school year	Performance contracts due for PLAs identified in February	Annual identification of PLAs	JIT visits to schools identified in 2010-11 school year	New RFP/Application Kit for PLAs released	Issue RFP: ETACIT	Issue invitation: Secondary Schools Innovation Fund	Regents award new public school charters and make 2010 renewal decisions	Issue RFP: Virtual and Blended School Models	2011 Charter School Application Kit/RFP issued	Regents approve regulations on charter school admissions and lotteries	SIG application submitted to USDE for approval for 2011-12	LEA SIG renewal/update applications due for PLAs identified in February 2010	LEA SIG applications due for PLAs identified in October 2010	SIG awards made	Award Secondary Schools Innovation Fund grants	Regents approve regulations on Part 100 variances	Award Differentiated Accountability/PLA Evaluation Grant	Identification of network teams for PLAs	Annual identification of PLAs	Release list of Commissioner's Schools	Performance contracts due for PLAs identified in October 2010	SIG application submitted to USDE for approval for 2012-13	Award Commissioner's Schools Replication and Dissemination Grants	Completion of annual evaluation report on intervention efforts by participating LEAs with PLAs	LEA SIG renewal/update applications due for PLAs identified in February 2010 and October 2010	LEA SIG applications due for PLAs identified in October 2011	SIG awards made	Annual identification of PLAs and Commissioner's Schools	JIT annual visits	Performance contracts due for PLAs identified in October 2011	LEA SIG renewal/update applications due for PLAs identified in October 2010 and October 2011	LEA SIG applications due for PLAs identified in October 2012	SIG application submitted to USDE for approval for 2013-14	Award Commissioner's Schools Replication and Dissemination Grants	Completion of annual evaluation report on intervention efforts by participating LEAs and PLAs	Annual identification of PLAs and Commissioner's Schools	JIT annual visits	Performance contracts due for all PLAs identified in October 2012	SIG awards made	SIG application submitted to USDE for approval for 2014-15	Award Commissioner's Schools Replication and Dissemination Grants	Completion of annual evaluation report on intervention efforts by participating LEAs and PLAs	LEA SIG renewal/update applications due for PLAs identified in October 2011 and October 2012	LEA SIG applications due for PLAs identified in October 2013	SIG awards made	Annual identification of PLAs and Commissioner's Schools	JIT annual visits	Performance contracts due for all PLAs identified in October 2013

RTTT Staff Positions
Office of Innovative School Models
 Project Coordinator (GS-28), three Project Assistants (GS-26),
 Project Assistant (GS-23), Secretary I (GS-11)
RTTT-related Staff Positions
 Director of Charter Schools (M-5) - permanent, not RTTT-funded (proposed)

- RFIs to be Developed**
- ▶ Turning Around Struggling Schools: EPOs
 - ▶ External Technical Assistance Center for Innovation and Turnaround (ETACIT)
 - ▶ Statewide Evaluation of Intervention and Innovative School Models
 - ▶ Virtual Schools: Digital Learning – Development of High Quality Digital Courses

- RFPs to be Developed**
- ▶ External Technical Assistance Center for Innovation and Turnaround (ETACIT)
 - ▶ Statewide Evaluation of Intervention and Innovative School Models
 - ▶ Virtual Schools: Digital Learning – Development of High Quality Digital Courses
 - ▶ Virtual Schools: TAC for Development of Virtual Learning Environments
 - ▶ Virtual Schools: Evaluation