




Office of the Professions Modernization

January 9, 2024




The Office of Professions Modernization (OP MOD) Program Status

Moving a legacy application to a new and modern environment



OP MOD Program Status – Iceberg Analogy

• An Iceberg analogy will help to visualize the OP Modernization Program progress to date.



OP MOD Program Status – Accomplishments to Date

Since the beginning of OP Modernization, the team has been designing and building all the supporting technology needed to improve key public-facing functions



Public-Facing Functionality

- Redesigned Public Website
- New Renewal Payments System
- Enhanced Verification Search
- Online Forms Availability

Supporting Elements

- of old system to business rules
- Convert data tables for over 5 million records
- Person-centric vs. Applicationcentric model
- Internal and external stakeholder feedback for website design

- Translate programming language
 Recreate public information for all professions into a modern design
 - Digitize all online application forms
 - Develop business process to keep website current and functional

OP MOD Program Status – Upcoming Functionality

• Current efforts are focused on delivering Functionality for the New Professions System which will allow OP staff to efficiently function on a modern platform



User-Facing Functionality

- Accessibility
- Modernized User Interface
- User Dashboard
- Simple report generation for all OP data
- Online Discipline Case Tracking System
- Advanced Search
- All related data in one place
- Credential Generation

Supporting Elements

There are approximately 20 Minimum Viable Product development Concepts "In Progress" and 9 (45%) have working software. Concepts include:

- Continuing Education
- Corporations Functionality
- Pharmacies Functionality
- Permit tracking system
- Full history of data changes

- Email Automation
- Access limitations by user role
- Discipline system integration
- Over 64000 lines of codes already written

OP MOD Program Status – Program Roadmap

- Over the next 2 years the project expects to complete the remaining milestones and foundational technology needed to accomplish the goals set out by OP Modernization from the start
- Improvements and external user access will begin when all core work has been completed





Questions?